II.

U.8. ENVIRONMENTAL PROTECTION AGENCY
PROGRESS POLLUTION REPORT

HEADING

Date: January 31, 1994 o

From: Kevin Matheis/Jack Haf¥mon, On-Scgne-Qpordinators,
USEPA, REGION II

To: W. Muszynski, EPA

K. Callahan, EPA

G. Pavlou, EPA

R. Salkie, EPA

G. Zachos, EPA

J. Rotola, EPA

ERD, Washington,
(E-Mail)

J. Marshall, EPA

M. Basile, EPA Niagara Falls

E. Schaaf, EPA

P. Simon, EPA

E. Kissel, EPA

D. Fischer, EPA

S. Becker, EPA

1. Purdy, EPA-HWFB

M. Jon, EPA-HWFB

M. O0’Toole, NYSDEC

A. Rockmore, NYSDEC

F. Shattuck, NYSDEC IX

TAT

Subject: Frontier Chemical Processes, Inc., Niagara Falls,
Niagara County, NY - Cyanides, Oxidizers, Flam-
mables, Corrosives, Halogenated and
Non-Halogenated Solvents

POLREP NO: Sixteen (16)

BACKGROUND

SITE/SPILL NO.: “AY

D.0O. NO.: : 0026-02~-036

RESPONSE AUTHORITY: CERCLA/SARA

NPL BTATUS: Non-NPL

START DATE: December 22, 1992

APPROVAL STATUS: Authorization of Funding from

7 o Deputy Regional Administrator
STATUS OF ACTION MEMO: Signed May 17, 1993

N
! 265411

| B




III. RESPONSE INFORMATION

4.

5.

S8ituation
See Polrep #1.
Actions Taken

The PRP contractor continued to stage, segregate and
sample the approximately 4100 drums. Composite samples
of each drum load continued to be sent off-site for
disposal analysis and TSDF acceptance.

Waste approvals continued to be received from the
selected RCRA TSDFs, in particular APTUS, Southeastern
Chemical, and Envotech (Michigan Disposal). The
following RCRA TSDFs and their expected waste
allocation from this project are listed as follows:
Aptus - 35%, Southeastern Chemical - 7%, Envotech -56%,
and CyanoKem - 2%.

The PRP technical committee representative has been
providing oversight to ensure that work continues in
accordance with the AOC. EPA contiriued to provide
comprehensive drum oversight to ensure that the PRPs
complied with the PRP work plan.

EPA coordinating the continuing drum enforcement
activities; processing formal and informal FOIA
requests, assisting ORC with the processing of UAO
recipients, managing numerous PRP requests for updates, .
and coordinating with the PRP designated coordinator.

EPA continued to work on the tank PRPs with TAT.
Numerous files were input into the tracking computer
program, DBase. Approximately 1,693 PRPs have been
identified for the tanks on-site. TAT continued to
compile the data from the final series of tanks and
completed the tank PRP list.

TAT updated the Administrative Record.

ERCS continued to provide maintenance and conduct
winterizing activities. Due to the freeze/thaw weather
conditions, numerous steam pipes ruptured; ERCS
personnel promptly effected repairs. ERCS also
continued to overpack leaking drums as necessary.



Waste shipments to date:

The PRP contractor, EWT, was demobed on January 7,
1994 by the PRP commitee due to excessive delays and

expenditures. Drum removal activities were halted
while the PRP commitee assessed the project with their
contractor.

# of RCRA

Date Loads TSDF Comments
12/10/93 2  APTUS Flam. Liquid/Solid
12/10/93 1 APTUS Lab Packs
12/16/93 1 ENVOTECH | Non-Haz Liquid/solid
12/17/93 2 OMNI Flam. Liquid
12/17/93 1 APTUS Flam. Liquid/solid
12/18/93 1 ENVOTECH Non-Haz Liquid/Solid
12/18/93 1 APTUS PCB/Poison
12/19/93 1 ENVOTECH | Non-Haz Liquid/Solid
12/21/93 1 ENVOTECH | Non-Haz Liquid/Solid
12/22/93 1 APTUS Flam. Solid
12/27/93 1 ENVOTECH | Non-Haz Liquid/Solid
12/28/93 1 ENVOTECH | Non-Haz Liquid/sSolid

Future Actions

Key Issues

time overruns.

The PRP contractor will remobe to complete drum remo
activities.

Maintenance of the facility and 24-hour security will
continue.

The EPA and TAT will continue to compile PRPs for the
forthcoming ‘tank removal action.

val

As part of the negotiated AOC, EPA will continue to
provide maintenance support to the PRP contractor.

EPA continued to process information requests as PRPs
telephone requests, and mail FOIA requests to the EPA-OSC.

The PRP commitee demobed their contractor due to cost and
This caused delays in the completion of the
drum removal while a new contract was negotiated.




IV. COST INFORMATION:

Amount Obligated to ETI ETI Region II Total
Contract Costs Remaining
As of 12/17/93 :
$ 1,135,000 $ 1,130,000 $ 5,000
OHM Region II
Contract costs
Amount Obligated to as of 1/31/94
Present Contract
(OHM) $ 400,000 $ 260,000 $ 140,000
* EPA/TAT Costs $ 420,300 $ 350,000 $ 70,300
Site Totals & 1,955,300 $1,740,000 § 210,300

*

mitigation ceiling.

Note §$ 211,700 funds from EPA and TAT were transferred into ERCS



